A 4 FRESENIUS Fresenius Kidney Care

v KIDNEY CARE 00 oy Cond Dot o 1L 'S

Email: lori.wright@fme-na.com

March 14, 2018

RECEIVED

MAR 16 2018

Ms. Courtney Avery HEALTH FACILITIES &
Administrator SERVICES REVIEW BOARD

lilinois Health Facilities & Services Review Board
525 West Jefferson, 2nd Floor
Springfield, IL 62761

Re:  Annual Progress Report. Section 1130.760

Project #16-034, Fresenius Kidney Care Woodridge
Permit Holder: Fresenius Medical Care Naperbrook, LLC, and Fresenius Medical

Care Holdings, Inc.
Permit Amount: $5,676,179

Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the status of the above-
mentioned project.

If you have any questions, please contact me at 630-960-6807.

Sincerely,

Lo L puyi
Lori Wright
Senior CON Specialist

¢c: Clare Connor

Y /¥ 7 /1rive On
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Annual Progress Report, Section 1130,760

Project #16-034, Fresenius Kidney Care Woodridge
Permit Holder: Fresenius Medical Care Naperbrook, LLC, and Fresenius Medical

Care Holdings, Inc.
Permit Amount: $5,676,179

This report summarizes the status of the above-mentioned project located at 7550 Janes
Avenue, Woodridge.

Status of the Project

This project is for the establishment of a 12-station ESRD facility. The project was obligated
on May 8, 2017 with the execution of the lease. Construction is complete, and the facility

should be ready to open by May 2018.

Application and Certificate for Payment (AIA G702)

All modernization and construction costs were paid by the landlord and Fresenius has been
paying the landlord back for these costs. Fresenius did not obtain G-702s, those went directly to
the landlord. In place of the G-702 the landlord has provided Final Release of Lien for the
cabinet work and a Sworn Statement from the General Contractor for the interior build-out.

Anticipated Completion Date

The project 95% complete and is expected to be complete prior to March 31, 2019, however
most likely before the end of 2018.
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Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as reported
on the company’s financial statements. The right to occupy the premises is secured through a
leasing arrangement. This leasing arrangement is utilized to obligate the project. Project costs
have not exceeded the approved permit amount.

Project Costs and Sources of Funds

Line Item

Allowance/CON

Realized Costs

Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 1,249,924 875,916
Contingencies 123,539 0
Architectural /Engineering 134,600 47,969
Consulting and other fees N/A N/A
Movable & Other Equipment 375,000 301,377
Bond Issuance Expense N/A N/A
Net [nterest Expense during N/A N/A
Construction
FMYV of Leased Space
& Equipment 3,793,116 3,793,116
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other N/A
Property (excluding land) N/A
Total Project Costs $5,676,179

Realized Total Project Costs To Date $5,018,378




FINAL CONDITIONAL WAIVER AND RELEASE OF LIEN
(becomes UNCONDITIONAL upon payment)

STATE OF: Missouri
COUNTY OF; Phelps

TO WHOM [T MAY CONCERN:
WHEREAS the undersigned has heen emploved by: Net 3 Real Estate
To furmish: Millwork
For the premises know as: Woodridge IL Woodridge FKC
Of whach the Owrer is: Fresenius Medicai Care
Seventy thousand five hundred eighty-two

The underagred, for and i Rsderaton o dollars and twenty-one cents

wiriten amount

6,582 .21
Marnerical Amoord: ($)

&ﬁsﬂmmm‘mmmmm#kmw,ﬁs)wmwm“mallienor
dar o, o ngre i, fer, ooy e sattes of the SEte noweach The oreises s locted refating to mechanics” Bens, with respect to and on said
avowe Gestrbec rermises, and e morovaments thereon, anc on te mena), fixiure, epparatas or machinery furmished, and on the money, funds
or other considerations due {rom tha Ovmer, on accourtt of labor, services, malerial, faures, apparatus or machinery heretofore fumnished, or which
imay be furnished at any time hereafter, by the undersigned for the above-described premises.

Given under my hand signed on this s dayof “Tegpntir’y 20 18 .
Company: Cohen Architectural Woodworking, LLC

Sigrature oF Authorized Rerresantativer
FPrinterd or Typed Name & T2e of ASrioed Reoresestative: g im Cobven Cxsnes

Tl A smmers wmak de tr T Sl FOOTT SaC. l‘--u-:bammwmﬁeaﬁ,madﬂmmdﬁmms@us&m;lmiveris
k;mmmms‘uﬁx;&;mm*ﬂmwam.

ny named: Cohen Architectural Woodworking, LLC
contracter for the (trade): Millwork

work on the building focated at: 2550 Janeg Avenue, Woodridge. IL
Owned by: F i Mediecal Care
— -

$77,710.21
0.00 _ — i

That ail walvers are true, correct and genuine and delivered unconditionally and that there is no clalm efther legal or equitable to defeat the validity of

said waivers. That the following are the names of all parties who have furnished material or labor, or both for sald work and all parties having contracts
or subcontracts for specific portions of said work or for material entering into the construction thereof and the amount due to each, and that the items |
mentioned Include alf labor and material required to complete said work according to plans and specifications:

The totai amount of the contract including extras ls:
On which he has received payment prior to this paymant of:

Contract Price Amount This Balance Due
Names What For Paid Payment
Cohen Architectural Millwork $77,710.21 $7,128.00 | $70,582.21] $0.00

Woodworking, LLC

Total Labor and Materiai to Complete
That there are no other centracts for sald work outstanding, and that there Is nothing due or to become due to any parson for materiai, iabor or other wark of any kind done ar ta be done upen or In
cannaction with sald work ather than abave stated.

Glven under my hand signed on thig S ' day of Vetrithc sy 20 18
Company: _ Cohen Architectural Woodworking, LLC .,
Signature of Authorized Representative: %
Printed or Typed Name & Title of Authorized Representative; ale Co Ovwn 7
Notary Signature of Dj
Starnp: Notary: 7?___.,__-——-—
Subscribed and sworn to before me this < dayof Tavuavy 20 18
T
DAVID BEADLES
Notary Public - Notary Seal Net3 Form Dacement
STATE OF MISSOURI Conditlonal Final Waiver
Phelps County Ali Rights Reserved 2011
My Commission Expires: March 29, 2021
Commission #17208584




Application for Fayment and Swon Statermaent

OWNER: Net3 (Woodridge), LLC
ADODRESS: 220 North Green Street

CONTRACTOR: Mavear, Inc.
ADDRESS: 1919 E iGigare Service Rd.
¥alantazoo, M1 49001

PROJECT: FMC - 7550 Janes Avenue, Woodridge, IL
Interior
APPLICATIDN NO. 4
PERIOD FROM: January 1, 2018
TO: Fehrnuary 23, 2018
CHANGE ORDERS INCLUGED: #1-6

ARCHITECT: Christopher Kidd & Associates, LLC
ADDRESS: N4SWI16550 Lisbon Road

Chicago, IL 60607

Falls, WL 53051
She Work
TOTAL SIVE WORK $0.00 0.00% $50.00 $0.00 $0.00 $0.00 $0.00
Shell
Genera) Requitements Mavcon $45,000.00 1on.mi £43%,000,00 $40,500.00 s0.00 $4.500.00 $4.500.00
Misc Steel Maveon £6,500.00 100.00% $8,500.00 $5.450.00 50,00 $650.00 $650.00
Doors/Hardware OH Pace 526,059.00 100.00% $26.059.00 $23,452.20 $0.00 $2,505.90 $2,605.50
Mfinsul/Drywall oot 5162.500.00 100.00%, $152.500.00 5150,750.00 58.00 $16.750.00 $16.750.00
Finlsh Carpemry ol $31,300.60 100.00% $33300.00 $28,170.00 $0.00 $3,130.00 $3,250.00
Jfolnt Seatants Mavoon 5550000 |  100.00% $5,500.00 $4.950.00 $u00 5550.00 $550.00 |
Palnting ool §26.50000 |  100.00% $26,500.00 $16,920.00 $8.92000 S1.650.00 $2,650.00 |
Carpet Tite Superior $7,280.00 160 00% $7,288.00 $0.00 $6.559.20 578,88 572880 |
Vinyl Flooring Superior $43,000.00 1oum| 549,000.00 $18 54500 $§15,155.00 $4,90000 $4.900.00
Ceramic Tile Lowery $36,757.00 100.00% $36,767.00 $31,435.79 51,654.51 53,676.70 $3,676.70
Epaney Float Northeast 54 B7S 00 100.00% 54,875 .00 $0.00 $4,387.50 5437.50 §487.50 |
Lockers F&I Maveon $6,900.00 100.00% $6,500.00 $6,218.00 $0.00 $630.00 5690.00
Window Coverings F&t Mavoon 56,750.00 00.00% 46, 750.00 $5,467.58 $607.50 5675.00 $675.00
Toilet accessories Maveon $4,750.00 1oom| $4,750.00 $2,520.00 51,755.00 5475,00 $475.00
FE & rackets Maveon 475600 | 100.00% $750.00 $675.00 $0.00 $75.00 $75.00
Fira 3uppression 1] $15,400.00 1onml $15400.00 513,850.00 $8.00 $1.540.00 $1,540.00
FPlumbing Frospective $82,184.18 100.00%) $01204.18 570.02529 $4.030.47 $3,228.42 58,228.42
HVAC nnovative 554 000,00 SO0.00% §56,000.00 $45,350.00 $5,040.00 $5.600.00 $5,600.00
Electrical WWA Ing $152,000.00 100.00% 5152,000.00 5216800 00 58.00 $15,200.00 $15,200.00
Fire Alim Aliance $26,989.00 200.00%) $26,959.00 $24,290.10 $8.00 $2,638.90 52,693.90 |
Glazing Mark industries $3,500,00 100.00%, $9,500.00 $7.01100 $1,539.00 $950,00 $950.00
TOTAL SHELL) $767,612.10 100.00% $747,612.18 5633,192.78 $57,650.18 575,761.22 $76,761.22
PROJECT SUMMARY I
TRABE WORK - SITEWDAK $0.00 0.00% 50.00 $0.00 50.00 $0,00 $0.00
TRAOE WORK - RUILDING SHELL 5767,6102.18 200.00% $767.612.38 5633,191.78 $57,658.18 $76,761.22 $76,752.22
TOTAL TRADE WORK $767,612.18 100.00% $767,612.18 $633,192.78 557,658.18 §76,761.22 476,765, 12
GC - GENERAL CONDITIONS) 03002 Maveon §64,100.00 100.00% §64,100.00 $57,690.00 $0.00 $5,610.00 56,410.00
G - OH & FEE 01065 Mmvcon SM 2000 | 100.00% 544,204,682 5§36,305.69 $3AT1.93 $4,42640 $4,410.40
FROIECT TOTAL {’;!rs.sﬁ_f_i"f ™, 100.00% $875,510.28 5717,160 47 $61,136.11 $07,591.62 $87,551.61 |
e —
[&.ﬂﬂ'_ﬁﬂsL $857,172.00 J
Drders - Pre; $12.913.07 |
Oreiurs - i ﬁﬂzl.il
Jadt, Totat Cottrpet $675,918.20 0 MY BQUAL 30
That for the purposas of his work, tha ferep: wrhtr have been placad and the ing parties sub A with wid these have A matertats or b Aided tabor, oe both, for sakd pruject. That tha amount of such order of subcontract I
ert 11 made in compliance o statutes talating to Mechanic's Lent std for tha purposs of

ulﬂhdmwmﬂﬁm‘hdu-lm!ummmmnw,mamﬂutm&*mummw“wam That this statemn:

pun-hugmmmmmvmmlnwmmmmwmm-mummmw nt of off parties k labor =ndfer metwrisl of mmounts pald, dus ard b tecorme due to them,
Subscribed and sworn before me on this : y |

o | |

sSkamp £ \ e
Namqc 4
. Tithe:!
1t's Authorized Representative
by s oy A Lefl
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